Current Construction Update

Upcoming Closures After: LLabor: Day.

W. Bay Avenue seawall construction will start after
Labor Day and will be completed in November 2014;
temporary beach access will be provided off 19th
Street.

19th Street restroom will be completed prior to
Memorial Day 2015; temporary facilities will be
provided.

18th Street will have intermittent closures for utility
installation.

Short water service shutdown possibly week of

9/8 to 9/12 from 10 AM to 2 PM and 11 PM to 5 AM.
Pedestrian traffic detour due to West Balboa
sidewalk demolition; sidewalk closed after

Labor Day for approximately one week.
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Demolition activity along W. Bay Avenue between
18th and 19th Streets beginning after Labor Day.
Heightened demolition noise is expected to last two
weeks.

Anticipate intermittent street closures. Bay Shores
Peninsula Hotel parking access off 18th Street will be
maintained.

Starting in October, expect an influx of concrete
trucks as foundations are poured.

Construction Activities Milestones

Utility infrastructure underway

Demolition of Girl Scout building and Balboa Community
Center

Rough Grading of Building Pads is complete
Foundations for new Community Center has begun
Dredging of the new Marina is almost complete
Installation of Marina wall tie backs is ongoing

Replenishment of Newport and China Cove beaches is
complete

Anticipated completion of the Marina Basin by
September 30, 2014.

Construction of new Marina, shown below, is progressing.
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Marina Park Project Helpline: (949) 644-3366 Visit the Marina Park project website and register to receive

email updates: www.newportbeachca.gov/marinapark




